
CONTRACT # ROAD NAME

LENGTH 

(Miles) BEGIN DESCRIPTION END DESCRIPTION STATUS

T201806901 Reynolds Pond Rd 2.01 S16 (Milton/Ellendale Hwy) S14 (Coastal Hwy) Completed Fall 2019 - Still needs striping & seeding

T201806901 Deep Branch Rd 2.13 S14 (Coastal Hwy) S233 (Reynolds Rd) Completed Fall 2019 - Still needs striping & seeding

T201806901 Draper Rd 0.29 S233 (Reynolds Rd) S22 (Union St Ext) Completed Fall 2019 - Still needs striping & seeding

T201806901 Cordrey Rd 0.76 S309 (William St) S310 (Streets Rd) Completed Fall 2019 - Still needs striping & seeding

T201806901 William Street Rd 0.51 S24 (John J Williams Hwy) S308 (Cordrey Rd) Completed Fall 2019 - Still needs striping & seeding

T201806901 William Street Rd 0.79 S308 (Cordrey Rd) S304 (Maryland Camp Rd) Completed Fall 2019 - Still neeeds striping and seeding

T201806901 Dogwood Acres Rd 0.49 S26 (Vines Creek Rd)) S341 (Falling Point Rd) Completed Fall 2019 - Still needs striping & seeding

T201806901 Holts Landing Rd 0.87 S347 (Whites Neck Rd) Gate @ DNREC Property Completed Fall 2019 - Still needs striping & seeding

T201806901 Walter Bluff Rd 0.87 S346 (Holts Landing Rd) right after ent to campground Completed Fall 2019 - Still needs striping & seeding

T201806901 Shockley Town Rd 1.05 S376 (Pepper Rd) S392 (Gum Rd) Completed Fall 2019 - Still needs striping & seeding

T201806901 Parker Rd 2.16 S60 (Cypress Rd) S113 (Dupont Blvd) Completed Fall 2019 - Still needs striping & seeding

T201806901 Cliff Rd 0.17 S60 (Cypress Rd) S380 (Parker Rd) Completed Fall 2019 - Still needs striping & seeding

T201806901 Polly Branch Rd 2.37 S52 (Roxanna Rd) S376 (Pepper Rd) Completed Fall 2019 - Still needs striping & seeding

T201806901 Homestead Rd 2.75 S431 (Shortley Rd) S20 (Hardscrabble Rd) Completed Fall 2019 - Still needs striping & seeding

T201806901 Johnson Rd 2.67 S62 (East Trap Pond Rd) S446 Beaver Dam Branch Rd) Planned to be completed Spring 2020

T201806901 Taylor Mill Rd 0.93 S468 (Discount Land Rd) S479 (Fire Tower Rd) Planned to be completed Spring 2020

T201806901 Taylor Mill Rd 0.39 S479 (Fire Tower Rd) S467B (Taylor Mill Rd) Planned to be completed Spring 2020

T201806901 W Elliots Dam Rd 0.51 S467B Taylor Mill Rd) S466 (Sycamore Rd) Planned to be completed Spring 2020

T201806901 Camp Rd 1.28 S2 (Sussex Hwy) S468 (Discount Land Rd) Planned to be completed Spring 2020

T201806901 Fleetwood Pond Rd 3.74 S20 (Concord Rd) S46 (Old Furnace Rd) Completed Fall 2019 - Still needs striping & seeding

T201806901 University Rd 0.71 S16 (Hickman Rd) S589 (Greenwood Rd) Completed Fall 2019 - Still needs striping & seeding

T201806901 Woodyard Rd 1.1 S4 (Sussex Hwy) Kent County Line Completed Fall 2019 - Still needs striping & seeding

T201906901 Carpenter Rd 2.01 S22 (Harbeson Rd) S258 (Hudson Rd) Contract going through bid process; Proposed Construction spring / summer 2020

T201906901 Cool Spring Rd 2.81 S280 (Stockley Rd) S18 (Lewes-Georgetown Hwy) Contract going through bid process; Proposed Construction spring / summer 2020

T201906901 Forest Rd 1.18 S280 (Stockley Rd) S290 (Cool Spring Rd) Contract going through bid process; Proposed Construction spring / summer 2020

T201906901 Camp Barnes Rd 2.14 S363 (Double Bridges Rd) End of Roadway Contract going through bid process; Proposed Construction spring / summer 2020

T201906901 Dickerson Rd 0.69 S58 (Lighthouse Rd) S390 (Johnson Rd) Contract going through bid process; Proposed Construction spring / summer 2020

T201906901 Carey's Camp Rd 3.06 S62 (Whaleys Rd) S24 (Laurel Rd) Contract going through bid process; Proposed Construction spring / summer 2020

T201906901 Carey's Camp Rd 2.57 S24 (Laurel Rd) S431 (Conaway Rd) Contract going through bid process; Proposed Construction spring / summer 2020

T201906901 Salt Barn Rd 2.27 S1 (Sussex Hwy) S70 (Gordy Rd) Contract going through bid process; Proposed Construction spring / summer 2020

T201906901 Bacons Rd 1.85 S510 (Horsey Church Rd) S13 (BiState Blvd) Contract going through bid process; Proposed Construction spring / summer 2020

T201906901 Deer Forest Rd 1.47 S592 (Russel Rd) S579 (W Robbins Rd) Contract going through bid process; Proposed Construction spring / summer 2020

South District Conversion Roads Contracts

Description:  These contracts convert existing surface treated roadways to bituminous pavement.  The type of work includes bituminous overlays with wedging and patching, guardrail upgrades, curb ramp 

upgrades, pipe replacement, striping, topsoling, seeding, mulching, restoration, and associated maintenance of traffic.


